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TO: J.Carlson - Chrysler Motors Corporation, Project Manager 

FROM: E.Murphy - Hart Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report 18 - Week Ending December 3, 1988 
Chrysler Trenton Chemical Subsurface Remediation 

Progress Report for this week: 

1. Shipping of high TPH, non-hazardous material to Adams Center Landfill 
began on 11-28-88. A total of 3811 tons were taken off-site this week. 

2. Excavation continued in Areas B, C, and D. Approximately 2,400 cubic 
yards of soil, 9 drums with material, and 27 empty drums were 
excavated. The soil was stockpiled and sampled for disposal 
classification. Drums were prestaged, fingerprinted and moved to the 
appropriate location on the staging pad. 

3. Six soil stockpile samples were sent to the lab for analysis. Four 
soil stockpile analytical results were received and the soils found to 
be characteristically non-hazardous. One water sample result was 
received and the waste approved for disposal at the plants WWTP. 
Twenty-nine drum composite samples were sent out for analysis. Nine 
drum composite sample results were utilized to determine the drums to 
be characteristically non-hazardous, and approved for disposal at 
Adams Center Landfill. 

4. The scale on-site was certified by the Michigan Department of 
Agriculture this week. 

5. Air monitoring on-site has continued with no significant readings 
detected. 
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